

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story Points)

Date 30 September 2026

Team ID 6ab24cc65bdbdc53c88cee

Project Name Streamlining IT Procurement: Automating Standard Laptop Orders with Flow Designer

Maximum Marks 5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
---------------	--------------------------------------	--------------------------	--------------------------	---------------------	-----------------	---------------------

Sprint-1	Service Catalog	USN-1	As an employee, I can access the laptop catalog item to request a standard laptop.	2	High
----------	-----------------	-------	--	---	------

Sprint-1	Request Submission	USN-2	As an employee, I can submit a laptop request by entering the required details.	3	High
----------	--------------------	-------	---	---	------

Sprint-2	Approval Workflow	USN-3	As an approver, I can review and approve or reject laptop requests.	3	High
----------	-------------------	-------	---	---	------

Sprint-2	Flow Designer	USN-4	As an IT administrator, I can automate the laptop request	5	High
----------	---------------	-------	---	---	------

approval process
using Flow
Designer.

Sprint-3	Request Tracking	USN-5	As an employee, I can track the status of my laptop request.	2	Medium
Sprint-3	Notifications	USN-6	As an employee, I can receive notifications about the approval outcome of my laptop request.	2	Medium
Sprint-4	Request Processing	USN-7	As an IT team member, I can process approved laptop requests according to the	3	High

configured
workflow.

Sprint-4	Testing	USN-8	As an administrator, I can test the complete laptop ordering workflow to ensure it functions correctly.	3	High
----------	---------	-------	---	---	------

Project Tracker, Velocity & Burndown Chart (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed	Sprint Release Date (Actual)
Sprint-1	20	6 Days	24 Oct 2026	29 Oct 2026	20	29 Oct 2026

Sprint t-2	20	6 Days	31 Oct 2026	05 Nov 2026	20	05 Nov 2026
Sprint t-3	20	6 Days	07 Nov 2026	12 Nov 2026	20	12 Nov 2026
Sprint t-4	20	6 Days	14 Nov 2026	19 Nov 2026	20	19 Nov 2026

Velocity:

Velocity measures the number of story points completed by a team during a sprint.

Given:

Sprint Duration = 10 days

Team Velocity = 20 story points per sprint

Average Velocity (AV) = Total Story Points Completed / Sprint Duration

$AV = 20 / 10$

Average Velocity = 2 story points per day

Burndown Chart:

A burndown chart is a graphical representation of the remaining work versus time. It helps the team monitor sprint progress, identify delays, and determine whether the planned work can be completed within the sprint duration.

For this project, the burndown chart can track the remaining story points for the automated laptop ordering workflow during each sprint. As tasks are completed, the remaining story points decrease until all planned work is finished.

Reference: <https://www.visual-paradigm.com/scrum/scrum-burndown-chart/>
<https://www.atlassian.com/agile/tutorials/burndown-charts>

Reference:

<https://www.atlassian.com/agile/project-management>
<https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software>
<https://www.atlassian.com/agile/tutorials/epics>
<https://www.atlassian.com/agile/tutorials/sprints>
<https://www.atlassian.com/agile/project-management/estimation>
<https://www.atlassian.com/agile/tutorials/burndown-charts>